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Construction Completed / Commenced 
Summer 2011 – Winter 2011 / 12

Water
• Airport Recovery Well #3 Drilling and Development (100%) Under Budget ($85,943)
• Chino Valley Well Site Landscaping And Wall Construction (100%)   Under Budget ($  5,526)
• Meadowbrook Water Main Replacement (100%) Under Budget ($10,697)
• Surface Water Recharge Pipeline (100%) Under Budget ($88,004)
• Water Warehouse Building Improvements (100%) Under Budget ($25,980)
• Old North Reservoir Replacement (40%)       Within Budget ongoing

Sewer
Penn Alley Sewer Replacement  (100%) Under Budget ($107,853)

Streets
• Williamson Valley Road  (40%) Within Budget ongoing
• FY2012 Chip Seal and Pavement Repairs- Various Streets (100%) Under Budget ($29,136)
• FY2012 Pavement Rehabilitation-

– Willow Creek Rd., Iron Springs, Granite, Goodwin (100%) Under Budget ($87,416)
• FY2012 Pavement Reconstruction-

– Prescott View Pl, Mosher, Doka, Merritt, Fair St. Yavapai Hills Dr. (100%) Under Budget ($104,241)
• Prescott Lakes Parkway Roundabout  (100%) Under Budget ($  15,436)
• Rosser Street Reconstruction (100%) Under Budget ($ 98,061)

• Value of Construction Completed and Under Contract Amount: $11,927,056 ($658,293)
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CIP Design Status
Spring – Summer 2012

Water
• Airport Well #3 Building and Equipment Installation (30%) 
• Zone 19 (Copper Basin) Reservoir, Water Main and Pump Sta. (95%)
• Zone 12 - 3.25MG Reservoir (Airport Area) (95%)
• Concrete Dam Repairs (Goldwater, Watson, Willow) (100%)
• Yavapai Hills Lower Pump Station Upgrade (begin March)
• FY13/14 Small Water Main Replacements (begin April)
• Water Model Update (begin April)
Wastewater
• Airport WWTP Expansion (60%)
• Cliff Rose Sewer Lift Station (100%)
• East Airport Area Lift Station (Zone 12) (100%)
• FY13/14 Sewer Mainline Replacements (begin April)
Streets
• Park Avenue Reconstruction and Utility Upgrades (60%)
• Senator Hwy / Mt Vernon Reconstruction and Utility Upgrades (100%)
• FY13 and 14 Pavement Reconstruction Projects (begin May)
• Overland Trail Bridge Rehabilitation/Reconstruction (begin June)
• Side Road Connector Roundabout (begin June)



Water Status Advertise

• Old North Reservoir Replacement Under Construction

• Concrete Dam Repairs (Goldwater, Watson and Willow) Bid Ready (March)

• Zone 56 Pump Station (Prescott Resort) Bid Ready (March)

• Willow Creek 14” Transmission Main Reconstruction NTP (March)

• Zone 27 Reservoir, Piping, and Pump Sta. (Thumb Butte) Design 95% (May)

• Zone 19 Reservoir, Piping and Pump Sta. (Copper Basin) Design 95% (May)

Sewer

• Cliff Rose Sewer Lift Station Bid Ready (March)

• Sundog Nitrification / Denitrification Process Improvements Bid Ready  (March)

• Sundog Filter Repair/ Replacement Design/Build RSOQ  Ready (April)

Streets

• Williamson Valley Road and Utility Reconstruction Under Construction 

• Cliff Rose/ Blackhawk Drainage Improvements Under Construction (March)

• Hornet Drive Pavement Rehabilitation Award Pending (March)

• Senator Hwy / Mt Vernon Reconstruction and Utility Upgrades Bid Ready (March)

• Park Avenue Gas Line Relocation Design 60% (May)

• FY 13 Pavement Preservation Rehabilitation Design 60% (June)

Total Estimated Construction Cost $23,916,674

Construction Schedule 
Spring – Summer 2012


