
 

 

CIP 15-001 Lakeview Plaza Storm Drain 
Construction 
July 1, 2015 

 

The project was awarded to Earth Resources Corporation on May 26, 2015 with a notice to 
proceed given on May 27, 2015.  The project includes installation of 420 feet of 48-inch 
Diameter Ultra Flo Storm Drain System from the Lakeview Plaza Development Drainage 
Vault across Willow Lake Road to an Outfall into Willow Creek.  Additional work will include 
trenching rock removal, pavement surface replacement, removal and replacement of Reno 
Mattress, installation of new Reno Mattress, removal of steel grate, installation of aluminum 
hatch, construction of gabion headwall and other miscellaneous construction. 

Background 

During review of the Lakeview Plaza project, the benefit of jointly addressing drainage from 
the steep terrain above the development site impacting Willow Lake Road, and integrating 
flows from that property, was recognized.  The new storm drain system is designed to 
prevent runoff from large storm events from adversely impacting Willow Lake and Willow 
Creek Roads in the immediate area.  The project design was completed in-house by the 
Engineering Department staff. 

Project Update 

Earth Resources Corporation has completed the installation of the storm drain from Willow 
Lake Road section to Willow Creek and the gabion outfall structure.  Final project clean up 
and tasks are being completed, with the project to be finalized by the end of August. 



 

Questions concerning the project should be addressed to the Project Manager, Jeff Low at 
(928)777-1643 or emailed to jeff.low@prescott-az.gov.  
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