
 

 

CIP 11-009 AIRPORT WATER RECLAMATION 
FACILITY EXPANSION PROMECT 

 

During 2010, the City contracted with a professional engineering firm to complete the 
Sundog Wastewater Treatment Plant (WWTP) and Airport Water Reclamation Facility (WRF) 
Capacity and Technology Master Plans. The study revealed that wastewater BOD and TSS 
strength at both treatment plants have nearly tripled since the most recent upgrade (1998) 
lowering the treatment capacity for the Airport WRF to 1.2 MGD. Currently, average daily 
flows to the plant are 1.1 MGD; therefore plant expansion is necessary to handle committed 
capacities and projected growth in the area. The treatment capacity recommended for the 
next phase of the Airport WRF was established at 3.75 MGD. Three phases are 
recommended from the Master Plan with a total recommended build-out capacity of 9.6 or 
15 MGD (dependant on the City’s decision for one centralized treatment plant in the future).   
 
The City has completed contracts with Water Works Engineers for the design of the 
expansion project and PCL/Fann Environmental Joint Venture as the Construction Manager 
at Risk (CMAR).  The final design plans were completed in early Fall of 2012.  The CMAR 
contract for construction was awarded by City Council on October 23, 2012 and the notice 
to proceed for construction was given on November 12, 2012.    
 
The contractor has finished construction of the new plant.  Commissioning of the new plant 
is starting on Monday August 4, 2014.  The project was substantially completed on 
November 14, 2014.  
 
The Prescott Airport Water Reclamation Facility, Prescott’s largest capital improvement 
project, was completed with attention to quality, on schedule, and under budget. Its success 
is contributed to proactive planning, synergistic team building and creative project delivery. 
Prescott government, management, and staff developed a comprehensive Master Plan that 
considered all available technical, funding and implementation options. The plan allowed for 
flexible growth (centralized versus decentralized treatment). During design, Prescott and 
Waterworks Engineers worked with the CMAR (PCL/Fann) to implement ideas that reduced 
project cost while maintaining the City’s quality goals. Participation of local businesses and 
public feedback was encouraged throughout the project. 
 

 

 


