



ADDENDUM NUMBER ONE
for the
Alarcon Street Improvements Project

DATE OF ADDENDUM: August 12, 2016

TO ALL BIDDERS BIDDING ON THE ABOVE PROJECT:

The following addendum shall be made part of the Project Specifications and Contract Documents. All other provisions of the Contract Documents remain unchanged. The Bidder shall acknowledge receipt of this Addendum on page 16 of the Proposal, in addition to signing below and returning this form with the bid package. The contents of this Addendum shall be given full consideration in the preparation of the Bid.

Changes to the Project Specifications and Contract Documents:

Bid Opening Date:

The bid opening date has changed from August 18, 2016 to **October 20, 2016**. All references to the bid opening date are amended as such, including the following pages: cover (page 1), page 6, and page 18.

Time of Completion:

A. The time of completion for the project has changed from ninety (90) calendar days to one hundred twenty (120) calendar days. All references to the time of completion are amended as such, including the following pages: page 15, page 23, and page 55.

B. Project Milestones (page 55)-

The following changes are made to the estimated project milestones:

Award of Contract	November 22, 2016
Pre-Construction Meeting	Week of December 12, 2016
Notice to Proceed	January 16, 2017
Expected Completion Date	May 15, 2017

Notice of Upcoming Addenda:

A second addendum will be issued at a later date to clarify questions posed at the pre-bid meeting held on August 9, 2016, and subsequent requests for information received. The revised deadline for additional questions is Thursday, October 13, 2016 at 5:00pm. All addenda will be issued no later than noon on Monday, October 17, 2016.

- END -

City of Prescott, Public Works Department

Henry Hash 8-12-16
Henry Hash, Public Works Director

Acknowledgement: (must be signed and turned in with the bid documents)

Company Name

Signature of Company Official

Date