



Ernest A. Love Field
Prescott Municipal Airport
City of Prescott

6546 Crystal Lane
Phone: (928) 777-1114

Prescott, AZ 86301
Fax: (928) 771-5861

PROJECT UPDATE

RUNWAY 21L-3R RUNWAY SAFETY AREA IMPROVEMENT PROJECT

June 15, 2012

Construction work continues to progress with the contractor approaching completion on Phase 1 (Drainage Basin) of the project.

The contractor is anticipating to start work on the Phase 3 portion of the project starting on Monday June 18th. This phase will include work on the Storm Drain between Twy D and Rwy 21L. The contractor will be starting on the NNE end of the airport adjacent to Twy H and working their way to the SSW.

During this Phase, the Taxiway D6 run up area is restricted to aircraft with wingspans less than 49 feet and Taxiway H is completely closed. Additionally truck and equipment will be crossing Twy D in the vicinity of Twy D3, D4, and D5. Please see the next page for additional information and a map.

Please use caution for barricades, heavy equipment, and other vehicles operating in this vicinity.

Please remain aware of the NOTAMs for Prescott as they will be the official sources of information for airfield impacts.

If you have any questions, please feel free to contact the airport administration office.


Sincerely,
Benjamin Vardiman, ACE
Airport Manager

CC: File

**RWY 21L RSA PROJECT
STORM DRAIN PIPE WORK**

PHASE 3C, 3E, 3G

VEHICLE CROSSING PLAN AND BARRICADE PLAN



NOTE: For reference only. Not to scale. Subject to compliance with contract documents.