



PUBLIC WORKS

ROADWAY PROJECT

Hillcrest Storm Drain

MARCH 1, 2020

The construction contract was awarded to Capital Improvements, LLC. Construction was on hold to allow for Unisource to relocate conflicting gas lines within the project limits. Unisource has completed their relocations. Construction commenced on November 4, 2019. Construction is now complete.

City Contact Information

Project Manager: George Henderson

Phone: 777-1130

Visit: www.prescottroadconstruction.com for additional project information.

City of Prescott • Public Works Dept. • 433 North Virginia Street • Prescott, Arizona 86301