

**City of Prescott
Contract Amendment No. Four**

Laborator Services

Contractor: US Department of Interior
 Contract No: 2014-160
 Account No(s): 7116010-8418-90160
 Date: August 25, 2020

Purpose of Amendment:

The Purpose of this amendment is to increase the contract amount by \$38,700.00 to a new, total, do not exceed amount of \$145,267.00 for data collection points, Williamson Valley surface water gage and monitoring of groundwater levels in specific wells, per approved council meeting on August 25, 2020.

The following changes shall be made to the Contract Documents:

Increase contract amount by \$38,700.00

<i>Description</i>	<i>Qty</i>	<i>Unit</i>	<i>Unit Price</i>	<i>Total</i>
Joint funding agreement with the Untied States Geological Survey (USGS) for Data Collection within the Big Chino Sub-Basin	1	LS	\$ 38,700.00	\$ 38,700.00
				\$ -
				\$ 38,700.00

Summary of Changes to Contract:

	<i>Contract Amount</i>
Original Contract	\$ 106,567.00
Net Change this Amendment	\$ 38,700.00
Amended Contract	\$ 145,267.00

Original Expiration Date September 30, 2021
 Amended Expiration Date

JAMES LEENHOUTS Digitally signed by JAMES LEENHOUTS
 Date: 2020.08.31 08:25:58 -07'00'

Accepted by: _____
 US Department of Interior

 Date

Approved by: Craig Dotseth
 Craig Dotseth, Public Works Director

9/02/2020

 Date

Approved by: Greg L. Mengarelli
 Greg L. Mengarelli, Mayor

9/3/20

 Date

Attest: Sarah M. Siep
 Sarah Siep, City Clerk

09/03/2020

 Date

Approved as to Form: Jon M. Paladini
 Jon M. Paladini, City Attorney

09/03/2020

 Date

Copy to: City Clerk
 Public Works



United States Department of the Interior

U.S. GEOLOGICAL SURVEY
Arizona Water Science Center
520 North Park
Tucson, AZ 85719

July 28, 2020

Ms. Leslie Graser
Water Resource Manager
City of Prescott
201 S. Cortez
Prescott, AZ 86301

Dear Ms. Graser:

Enclosed is a signed original of our joint-funding agreement #18ZFJFA0100 Amendment 1 for the groundwater-level data collection in the Big Chino Sub-basin and streamgaging on Williamson Valley Wash near Paulden, Arizona, project. Amendment 1 increases billing from the City of Prescott by \$38,700 from your agency. Please sign and return one fully-executed original to Autumn Henson at the address above.

Federal law requires that we have a signed agreement before we start or continue work. Please return the signed agreement before **October 1, 2020**. If, for any reason, the agreement cannot be signed and returned by the date shown above, please contact Jeffrey Kennedy by phone number (928) 556-7087 or email jkennedy@usgs.gov to make alternative arrangements.

This is a fixed cost agreement to be billed quarterly via Down Payment Request (automated Form DI-1040). Please allow 30-days from the end of the billing period for issuance of the bill. If you experience any problems with your invoice(s), please contact Rebecca Ramirez at phone number (520) 670-3345 or email at rramirez@usgs.gov.

The results of all work performed under this agreement will be available for publication by the U.S. Geological Survey. We look forward to continuing this and future cooperative efforts in these mutually beneficial water resources studies.

Sincerely,

ACTING

**JAMES
LEENHOUTS**

Digitally signed by JAMES
LEENHOUTS
Date: 2020.08.31
08:26:28 -07'00'

James M Leenhouts
Director

Enclosure
18ZFJFA0100 (2)

**JOINT FUNDING AGREEMENT
FOR AN INVESTIGATION OF WATER RESOURCES
IN ARIZONA
BETWEEN THE U.S. GEOLOGICAL SURVEY
AND THE CITY OF PRESCOTT
Amendment No. 1
July 28, 2020**

The Joint Funding Agreement 18ZFJFA0100 Amendment 1 between the U.S. Geological Survey and the City of Prescott ending September 30, 2021, is hereby amended as follows:

1. Paragraph 2. (b) of the Joint Funding Agreement is hereby increased from \$94,850 to \$133,550. This Amendment reflects an increase of \$38,700 to be billed in FY21 from the City of Prescott. This supports groundwater-level data collection in the Big Chino Sub-basin and streamgaging on Williamson Valley Wash near Paulden, Arizona
2. All other provisions of the Joint Funding Agreement remain unchanged.

UNITED STATES GEOLOGICAL SURVEY

JAMES
ACTING By LEENHOUTS Digitally signed by JAMES
LEENHOUTS
Date: 2020.08.31 08:27:05 -07'00' (Date) _____
James M. Leenhouts, USGS AzWSC Director

CITY OF PRESCOTT

By *Craig D. Stueck* (Date) 9/02/2020
Title: Public Works Director

By *Sarah M. Siep* (Date) 09/03/2020
Title: City Clerk

By *Jon M. Paladini* (Date) SEPT 3, 2020
Title: City Attorney